DPH Behavioral Health Residential Care & Treatment Expansion

The San Francisco Department of Public Health (DPH) is increasing residential treatment and care ser-
vices for mental health and substance use disorders by approximately 400 overnight treatment spaces,
or beds. The expansion effort is guided by the 2020 DPH Behavioral Health Bed Optimization Report,
Mental Health SF legislation, and with input from stakeholders. The goal is to offer high quality, timely,
easily accessible, coordinated, and recovery-oriented care delivered in the least restrictive setting.
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Open 2021

Hummingbird - Valencia
Status Serving clients

Open 2020
Managed Alcohol Program PSH

Status Permanent location and additional funding will
expand the program from 10 beds to 20 beds

m 10 beds currently open

Open 2021

12-month Rehabilitative
Board and Care
Status Accepting placements

Open 2021
Mental Health Rehabilitation Beds

(aka LSAT)
Status Accepting placements

m 20 beds available

Open Summer 2021

Psychiatric Skilled Nursing Facilities

(aka PSNF)
Status Contract negotiations
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Open Fall 2021

Cooperative Living for Mental Health"

Status Accepting applications
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Psychiatric respite facility to
serve people experiencing
homelessness from the
Mission and Castro

Pilot | Medical supervision
for people with chronic
alcohol dependency in a
permanent supportive
housing setting

Pilot | Out-of-county
supervised living and
treatment for people with
chronic mental health
illness and/or coming from
locked facilities

Out-of-county psychosocial
rehabilitation for people
who are conserved in a
locked setting

Out-of-county secure
24-hour medical care for
people with chronic mental
health conditions

Communal living for people
with chronic mental health
and/or substance use

Additional $11M to stabilize
leased properties available
through MOHCD
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Project Phases and Status
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Goal

20

Est. Beds

Goal

73

Est. Beds

Goal

140

Est. Beds

Goal

30

Est. Beds

Goal

10

Est. Beds

Goal

15

Est. Beds

1 Program design

4 Out for bid/contracting

July 15, 2021
- Complete

In process

2 Regulatory assessment 5 Community outreach & City approvals

3 Facility selection

Open Fall 2021
SOMA RISE* (aka Drug Sobering Center)

Status Initiating permitting and construction

112]3]4]5]

Opening date to be determined

Residential Care Facility”

(aka Board and Care)*

Status Active negotiations to acquire a building
Kl

Opening date to be determined

Residential Step-down - SUD*

Status Active negotiations to acquire a building
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Opening date to be determined

Enhanced Dual Diagnosis”

Status Program design in development

Opening date to be determined

Transitional Age Youth (TAY)
Residential Treatment”

Status Program design in development

Opening date to be determined

Crisis Diversion Facility”

Status Program design in development

6 Permit & construction

Planned

Pilot | 24-7 program for people
experiencing homelessness
with drug intoxication, providing
short term stays and linkage to
services

Supervised residential program
for individuals with mental
health issues who require
assistance with activities of
daily living.

Long-term sober living
environment for clients coming
out of residential care programs

Transitional medically enhanced
care for people with a dual diag-
nosis of mental health and
substance use issues

Supervised treatment for young
adults with serious mental
health and/or substance use
issues

Short-term, urgent care
Intervention as an alternative to
hospital care



